

CONFIDENTIAL
SECRET

TO: Inspection Branch/PD/OL

DATE: 8 December 1960CONTRACT NO.: 605, T.O. 9

FROM: Chief, Engineering Staff, OC

REPORT NO.: 3
(If final, so state)

Contractor _____

25X1

Address _____

Commodity/Service 1-10 KMC Antenna Classification Equipment - UNCLASSIFIED
Contract - SECRETNo. of Prototypes 5 Contract Completion Date 27 January 1961The Contractor is on schedule ☒ Yes ☐ NoThe Contractor will remain within his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☐ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments Construction is proceeding according to schedule.Recommended Action Continued monitoring.Date of Visit to Contractor's Plant November 29-30, 1960

DOC <u>70</u>	REV DATE <u>1 MAY 1960</u>	BY <u>018373</u>
ORIG COMP <u>33</u>	OPI <u>52</u>	TYPE <u>02</u>
ORIG CLASS <u>5</u>	PAGES <u>1</u>	REV CLASS <u>0</u>
JUST <u>22</u>	NEXT REV <u>2410</u>	AUTH: HR 70-2

Inspected by: _____

25X1

Division: _____

Extension: _____

SECRET
CONFIDENTIAL